
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/17/2013

ESTIMATE SUMMARY 13:15:57

CONTID: C19035         ESTIMATE NO: 0015 PROG 2005

PCN: 19035-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

TWIN TUNNELS WIDENING CONST-PK PERCENT TIME:

PROJECT NO: IM0703-390                    

TWIN TUNNELS WIDENING CONST-PK

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

KRAEMER/OBAYASHI JV PAY PERIOD ENDING 11/25/2013 DATE TIME STARTED 12/18/2012

ONE PLAINVIEW ROAD DATE LET 12/07/2012 DATE WORK BEGAN 12/20/2012

 DATE AWARDED 12/12/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/18/2012 DATE ACCEPTED

PLAIN WI 53577     303-688-7500 DATE NOTICE TO PROCEED 12/18/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,164,749.17 PARTICIPATING $ $ 76,895.82

AWARD PROJECT AMT: 8,980,993.32 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.50

WORK DAYS

WORK DAYS

97.54%

225,456.99

76,895.82

76,895.82

76,895.82

$

$

$

$

8,939,292.18

0.00

8,939,292.18

0.00

8,939,292.18

-134,714.90

0.00

8,804,577.28

0.00

AMOUNT DUE 8,804,577.28 76,895.82

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 76,895.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

197.0 TIME ALLOW: 200

ORIG TIME ALLOW: 200
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PCN: 19035-BID    ESTIMATE RUN 12/17/2013

PROJECT: IM0703-390                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:15:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

11,065.991.000

0.00

1.000

L S 

11,065.99000

0010 *Removal of Tree 58.000

0.000

202-00010  
 

28,882.2658.000

0.00

58.000

EACH

497.97000

0015 *Removal of Delineator 8.000

0.000

202-00090  
 

89.448.000

0.00

8.000

EACH

11.18000

0020 *Removal of Concrete Pavement 2,618.000

0.000

202-00210  
 

21,703.222,618.000

0.00

2,618.000

SY  

8.29000

0025 *Removal of Asphalt Mat 2,896.000

1,432.000

202-00220  
 

21,553.444,328.000

7,131.36

4,328.000

SY  

4.98000

0030 *Removal of Pavement Marking 6,089.000

0.000

202-00250  
 

13,517.586,089.000

0.00

6,089.000

SF  

2.22000

0035 *Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

16,598.991.000

0.00

1.000

L S 

16,598.99000

0040 *Removal of Light Standard 3.000

0.000

202-00700  
 

1,991.883.000

0.00

3.000

EACH

663.96000

0045 Removal of Ground Sign 4.000

0.000

202-00810  
 

654.004.000

0.00

4.000

EACH

163.50000

0050 Removal of Fence 529.000

0.000

202-01000  
 

1,084.45529.000

0.00

529.000

LF  

2.05000

0055 Removal of Guardrail Type 3 761.000

0.000

202-01130  
 

2,397.15761.000

0.00

761.000

LF  

3.15000
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PCN: 19035-BID    ESTIMATE RUN 12/17/2013

PROJECT: IM0703-390                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:15:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Unclassified Excavation (Complete In Place) 6,188.000

0.000

203-00010  
 

116,396.286,188.000

0.00

6,188.000

CY  

18.81000

0065 *Unclassified Excavation (Special) 16,390.000

0.000

203-00040  
 

580,369.9016,390.000

0.00

16,390.000

CY  

35.41000

0070 *Rock Excavation 4,200.000

0.000

203-00400  
 

410,424.004,200.000

0.00

4,200.000

CY  

97.72000

0075 *Rock Scaler 33.000

0.000

203-00599  
 

3,201.3333.000

0.00

33.000

HOUR

97.01000

0080 *Blading 10.000

0.000

203-01500  
 

1,383.2010.000

0.00

10.000

HOUR

138.32000

0085 *Backhoe 10.000

0.000

203-01510  
 

1,383.2010.000

0.00

10.000

HOUR

138.32000

0090 *Backhoe (Special) 4.500

91.000

203-01525  
 

15,852.0595.500

15,105.09

95.500

HOUR

165.99000

0095 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

165.99000

0100 *Truck (Dump) 0.000

21.000

203-01582  
 

2,323.8621.000

2,323.86

21.000

HOUR

110.66000

0105 *Combination Loader 10.000

0.000

203-01594  
 

1,217.3010.000

0.00

10.000

HOUR

121.73000

0110 *Potholing 20.500

0.000

203-01597  
 

5,572.1120.500

0.00

20.500

HOUR

271.81000
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PCN: 19035-BID    ESTIMATE RUN 12/17/2013

PROJECT: IM0703-390                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:15:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Laborer 10.000

0.000

203-02330  
 

515.0010.000

0.00

10.000

HOUR

51.50000

0120 *Structure Backfill (Flow-Fill) 18.000

0.000

206-00065  
 

3,326.4018.000

0.00

18.000

CY  

184.80000

0125 *Shoring (Area 5) 1.000

0.000

206-01785  
 

133,522.201.000

0.00

1.000

L S 

133,522.20000

0126 Added Item (Lump Sum)/ West Portal, N. Wall Phases 1and
2

1.000

0.000

900-00014  
 

37,007.001.000

0.00

1.000

L S 

37,007.00000

0130 *Erosion Log (12 Inch) 230.000

0.000

208-00002  
 

1,442.10230.000

0.00

230.000

LF  

6.27000

0135 Silt Fence (Reinforced) 75.000

0.000

208-00021  
 

2,429.2575.000

0.00

75.000

LF  

32.39000

0140 *Gravel Bag 834.000

0.000

208-00034  
 

3,636.24834.000

0.00

834.000

LF  

4.36000

0145 Concrete Washout Structure 5.000

0.000

208-00045  
 

4,087.505.000

0.00

5.000

EACH

817.50000

0150 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

4.000

EACH

1,659.90000

0155 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

60.000

HOUR

43.60000

0160 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

81.75000
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PCN: 19035-BID    ESTIMATE RUN 12/17/2013

PROJECT: IM0703-390                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:15:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Sweeping (Sediment Removal) 51.500

0.000

208-00106  
 

7,531.8851.500

0.00

51.500

HOUR

146.25000

0170 Erosion Control Supervisor 93.000

0.000

208-00206  
 

19,021.2993.000

0.00

93.000

DAY 

204.53000

0175 Water Control 1.000

0.000

208-00400  
 

58,322.161.000

0.00

1.000

L S 

58,322.16000

0180 *Reset TV Cameras 1.000

0.000

210-00473  
 

990.411.000

0.00

1.000

EACH

990.41000

0185 *Reset Microwave Vehicle Radar Detector (MVRD) 1.000

0.000

210-00476  
 

1,742.891.000

0.00

1.000

EACH

1,742.89000

0190 Reset Ground Sign 3.000

0.000

210-00810  
 

4,336.113.000

0.00

3.000

EACH

1,445.37000

0195 *Reset Travel Time Indicator 1.000

0.000

210-00847  
 

1,327.911.000

0.00

1.000

EACH

1,327.91000

0200 *Modify Inlet 1.000

0.000

210-04020  
 

863.151.000

0.00

1.000

EACH

863.15000

0205 Rock Reinforcement (Dowels) 120.000

0.000

211-01111  
 

7,982.40120.000

0.00

120.000

LF  

66.52000

0210 Rock Bolt 195.000

0.000

211-01250  
 

31,882.50195.000

0.00

195.000

LF  

163.50000

0215 Dewatering 1.000

0.000

211-03005  
 

25,074.111.000

0.00

1.000

L S 

25,074.11000
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PCN: 19035-BID    ESTIMATE RUN 12/17/2013

PROJECT: IM0703-390                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:15:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

981.00000

0225 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

3,488.00000

0230 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

4,905.00000

0235 *Soil Binder 0.500

0.000

213-00100  
 

844.750.500

0.00

0.500

ACRE

1,689.50000

0240 *Aggregate Base Course (Class 6) 2,505.110

0.000

304-06000  
 

39,505.582,505.110

0.00

2,505.110

TON 

15.77000

0245 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 2,958.350

0.000

403-34721  
 

203,859.902,958.350

0.00

2,958.350

TON 

68.91000

0250 *Emulsified Asphalt (Slow-Setting) 418.500

0.000

411-10255  
 

1,833.03418.500

0.00

418.500

GAL 

4.38000

0255 *Geotextile (Erosion Control) (Class 2) 0.000

0.000

420-00103  
 

0.000.000

0.00

0.000

SY  

11.06000

0260 *Drilled Caisson (36 Inch) 15.000

0.000

503-00036  
 

4,149.7515.000

0.00

15.000

LF  

276.65000

0265 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

0.000

CY  

97.86000

0270 Tunnel Formwork (Furnish Only) 1.000

0.000

601-25905  
 

1,573,033.501.000

0.00

1.000

LS  

1,573,033.50000
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PCN: 19035-BID    ESTIMATE RUN 12/17/2013

PROJECT: IM0703-390                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:15:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *18 Inch Reinforced Concrete Pipe (Complete In Place) 11.000

0.000

603-01185  
 

1,144.2211.000

0.00

11.000

LF  

104.02000

0280 *36 Inch Reinforced Concrete Pipe (Complete In Place) 106.000

0.000

603-01365  
 

13,489.56106.000

0.00

106.000

LF  

127.26000

0285 *Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

4,426.391.000

0.00

1.000

EACH

4,426.39000

0290 *Inlet Type D (Special) (5 Foot) 1.000

0.000

604-00506  
 

4,675.381.000

0.00

1.000

EACH

4,675.38000

0295 *Inlet Type D (Special) (10 Foot) 1.000

0.000

604-00511  
 

5,532.991.000

0.00

1.000

EACH

5,532.99000

0300 *Inlet Type 13 (Double) (10 Foot) 1.000

0.000

604-13510  
 

13,832.491.000

0.00

1.000

EACH

13,832.49000

0305 *Inlet Special (10 Foot) 1.000

0.000

604-19010  
 

5,532.991.000

0.00

1.000

EACH

5,532.99000

0310 *Pipe Edge Drain 60.000

0.000

605-82100  
 

1,327.8060.000

0.00

60.000

LF  

22.13000

0315 *Guardrail Type 7 (Style CA) 436.000

0.000

606-00710  
 

49,019.48436.000

0.00

436.000

LF  

112.43000

0320 Transition Type 3H 1.000

0.000

606-01380  
 

780.161.000

0.00

1.000

EACH

780.16000

0325 Median Terminal 1.000

0.000

606-01460  
 

24,919.821.000

0.00

1.000

EACH

24,919.82000



CONTID: C19035         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 19035-BID    ESTIMATE RUN 12/17/2013

PROJECT: IM0703-390                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:15:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 Fence (Temporary) 1,745.000

0.000

607-11580  
 

8,096.801,745.000

0.00

1,745.000

LF  

4.64000

0335 16 Foot Gate 1.000

0.000

607-60116  
 

995.941.000

0.00

1.000

EACH

995.94000

0340 Curb and Gutter Type 2 (Section II-B) 771.000

0.000

609-21020  
 

16,807.80771.000

0.00

771.000

LF  

21.80000

0345 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

3.000

EACH

218.00000

0350 *Location Marker (Utility)(Flat Slat) 0.000

1.000

612-00270  
 

116.191.000

116.19

3.000

EACH

116.19000

0355 *2 Inch Electrical Conduit 700.000

0.000

613-00200  
 

11,067.00700.000

0.00

700.000

LF  

15.81000

0360 *2 Inch Electrical Conduit (Bored) 665.000

0.000

613-00206  
 

86,835.70665.000

0.00

665.000

LF  

130.58000

0365 *2 Inch Electrical Conduit (Plastic) 844.000

0.000

613-01200  
 

13,537.76844.000

0.00

844.000

LF  

16.04000

0370 *2 Inch Electrical Conduit (Liquidtight Flexible Metal) 0.000

50.000

613-04200  
 

498.0050.000

498.00

50.000

LF  

9.96000

0375 *Pull Box (24"x36"x24") 3.000

0.000

613-07023  
 

3,568.773.000

0.00

3.000

EACH

1,189.59000

0380 *Pull Box (18"x30"x18") Deep 3.000

0.000

613-07060  
 

3,137.223.000

0.00

3.000

EACH

1,045.74000
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PCN: 19035-BID    ESTIMATE RUN 12/17/2013

PROJECT: IM0703-390                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:15:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Wiring 0.500

0.400

613-10000  
 

26,778.810.900

11,901.69

1.000

L S 

29,754.23000

0390 *Light Standard Steel (40 Foot) 1.000

0.000

613-32400  
 

4,290.281.000

0.00

1.000

EACH

4,290.28000

0395 *Light Standard Timber (40 Foot) 25.000

0.000

613-33400  
 

49,797.0025.000

0.00

25.000

EACH

1,991.88000

0400 *Light Standard Foundation 1.000

0.000

613-40010  
 

1,167.471.000

0.00

1.000

EACH

1,167.47000

0405 *Lighting Control Center 1.000

0.000

613-50100  
 

8,146.781.000

0.00

2.000

EACH

8,146.78000

0410 *Secondary Service Pedestal 0.000

1.000

613-50150  
 

547.771.000

547.77

1.000

EACH

547.77000

0415 *Luminaire High Pressure Sodium (250 Watt) 26.000

0.000

613-70250  
 

22,297.8626.000

0.00

26.000

EACH

857.61000

0420 *Communications Cabinet 2.000

0.000

614-72830  
 

19,504.922.000

0.00

2.000

EACH

9,752.46000

0425 *Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

1.000

EACH

9,988.16000

0430 *Fiber Optic Termination Panel  (6 Fiber) 2.000

0.000

614-87006  
 

1,560.322.000

0.00

2.000

EACH

780.16000

0435 *Fiber Optic Cable (Single Mode) (12 Fiber) 1,870.000

0.000

614-87010  
 

4,132.701,870.000

0.00

1,870.000

LF  

2.21000
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PCN: 19035-BID    ESTIMATE RUN 12/17/2013

PROJECT: IM0703-390                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:15:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Buffer Tube Fan Out Kit 2.000

0.000

614-87015  
 

464.782.000

0.00

2.000

EACH

232.39000

0445 *Closed Circuit Television 2.000

0.000

614-87320  
 

20,582.762.000

0.00

2.000

EACH

10,291.38000

0450 *Test Fiber Optic Cable 0.000

1.000

614-87350  
 

1,233.861.000

1,233.86

1.000

L S 

1,233.86000

0455 *Closed Circuit Television Pole with Lowering Device 1.000

0.000

614-87364  
 

22,768.271.000

0.00

1.500

EACH

22,768.27000

0460 *Ethernet Switch 2.000

0.000

614-87690  
 

5,114.722.000

0.00

2.000

EACH

2,557.36000

0465 *Haul Road 1.000

0.000

621-00200  
 

186,239.121.000

0.00

1.000

L S 

186,239.12000

0470 *Construction Surveying 1.000

0.000

625-00000  
 

51,698.701.000

0.00

1.000

L S 

51,698.70000

0475 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

136.25000

0480 *Mobilization (without Autopay) 1.000

0.000

626-00100  
 

993,815.131.000

0.00

1.000

L S 

993,815.13000

0485 *Public Information Services 1.000

0.000

626-01000  
 

10,900.001.000

0.00

1.000

L S 

10,900.00000

0490 *Pavement Marking Paint 170.070

0.000

627-00001  
 

7,566.41170.070

0.00

170.070

GAL 

44.49000
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PCN: 19035-BID    ESTIMATE RUN 12/17/2013

PROJECT: IM0703-390                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:15:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *Flagging 1,462.250

0.000

630-00000  
 

32,695.911,462.250

0.00

1,462.250

HOUR

22.36000

0500 *Uniformed Traffic Control 1,201.000

0.000

630-00003  
 

100,691.841,201.000

0.00

1,201.000

HOUR

83.84000

0505 *Traffic Control Inspection 16.000

0.000

630-00007  
 

3,130.2416.000

0.00

16.000

DAY 

195.64000

0510 *Courtesy Vehicle 0.000

0.000

630-00011  
 

0.000.000

0.00

0.000

DAY 

614.87000

0515 *Traffic Control Management 89.000

0.000

630-00012  
 

71,140.3789.000

0.00

89.000

DAY 

799.33000

0520 *Flashing Beacon (Portable) 3.600

0.000

630-80001  
 

2,616.013.600

0.00

14.000

EACH

726.67000

0525 *Barricade (Type 3 M-B) (Temporary) 4.500

0.000

630-80336  
 

754.654.500

0.00

7.000

EACH

167.70000

0530 *Construction Traffic Sign (Panel Size A) 26.100

0.000

630-80341  
 

1,167.1926.100

0.00

68.000

EACH

44.72000

0535 *Construction Traffic Sign (Panel Size B) 52.200

0.000

630-80342  
 

2,334.3852.200

0.00

62.000

EACH

44.72000

0540 *Construction Traffic Sign (Panel Size C) 28.800

0.000

630-80343  
 

1,287.9428.800

0.00

48.000

EACH

44.72000

0545 *Construction Traffic Sign (Special) 405.450

0.000

630-80344  
 

6,795.34405.450

0.00

639.000

SF  

16.76000
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PCN: 19035-BID    ESTIMATE RUN 12/17/2013

PROJECT: IM0703-390                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:15:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *Portable Message Sign Panel 4.500

0.000

630-80355  
 

17,607.694.500

0.00

7.000

EACH

3,912.82000

0555 *Drum Channelizing Device 180.000

0.000

630-80360  
 

8,049.60180.000

0.00

200.000

EACH

44.72000

0560 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

44.72000

0565 *Portable Traffic Speed Monitor 1.800

0.000

630-80367  
 

9,055.401.800

0.00

2.000

EACH

5,030.78000

0570 *Portable Variable Speed Limit Sign 0.000

0.000

630-80369  
 

0.000.000

0.00

0.000

EACH

5,030.76000

0575 Concrete Barrier (Temporary) 10,378.800

0.000

630-80370  
 

94,343.2910,378.800

0.00

16,021.000

LF  

9.09000

0580 *Traffic Cone 180.000

0.000

630-80380  
 

2,012.40180.000

0.00

200.000

EACH

11.18000

0585 *Tubular Marker 144.000

0.000

630-80384  
 

6,439.68144.000

0.00

170.000

EACH

44.72000

0590 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.000

630-80358  
 

2,616.011.800

0.00

2.000

EACH

1,453.34000

0595 *Impact Attenuator (Temporary) 7.200

0.000

630-85010  
 

19,220.767.200

0.00

9.000

EACH

2,669.55000

0600 *Mobile Attenuator 137.000

0.000

630-85041  
 

75,047.23137.000

0.00

137.000

DAY 

547.79000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:15:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0610 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0615 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

0.000

F A 

1.00000

0620 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0625 F/A Asphalt Cement Cost Adjustment -10,535.480

0.000

700-70019  
 

-10,535.48-10,535.480

0.00

0.000

F A 

1.00000

0630 F/A On-The-Job Trainee 936.500

0.000

700-70021  
 

936.50936.500

0.00

3,840.000

HOUR

1.00000

0635 F/A OCIP Reporting 0.000

0.000

700-70034  
 

0.000.000

0.00

625.000

F A 

1.00000

0640 F/A OCIP Safety Comp 0.000

0.000

700-70035  
 

0.000.000

0.00

1,875.000

F A 

1.00000

0645 F/A Obtain Power from Xcel Energy 0.000

0.000

700-70072  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0650 F/A Environmental Health & Safety Management 2,762.530

0.000

700-70589  
 

2,762.532,762.530

0.00

5,000.000

F A 

1.00000

0655 CMGC Shared Rist Contig. Pool 58,520.000

0.000

700-71001  
 

58,520.0058,520.000

0.00

58,520.000

F A 

1.00000
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PCN: 19035-BID    ESTIMATE RUN 12/17/2013

PROJECT: IM0703-390                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:15:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0675 Rock Reinforcement (Number 10) 365.000

0.000

211-01115  
 

45,719.90365.000

0.00

365.000

LF  

125.26000

0680 Rock Anchor 550.000

0.000

211-01200  
 

61,044.50550.000

0.00

550.000

LF  

110.99000

0811 Added Item (Dollar)/ Price Reduction Concrete Strength 
Bridge Rail Ty 10M

-561.240

0.000

900-00006  
 

-561.24-561.240

0.00

0.000

DOL 

1.00000

CAT 5,748,771.4038,857.825,927,929.53CURRENT AMT0200 $ $ $

CAT NO0300 DETOUR BRIDGE 

0665 Removal of Portions of Present Structure (Class 3) 4.000

0.000

202-00460  
 

4,393.884.000

0.00

4.000

SY  

1,098.47000

0670 Removal of Portions of Present Structure 2.000

0.000

202-00500  
 

2,896.442.000

0.00

2.000

EACH

1,448.22000

0685 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 0.000

0.000

403-34851  
 

0.000.000

0.00

88.000

TON 

92.24000

0690 *Geotextile (Paving) 0.000

0.000

420-00500  
 

0.000.000

0.00

76.000

SY  

7.12000

0695 *Structural Steel 4,555.000

0.000

509-00000  
 

30,974.004,555.000

0.00

4,555.000

LB  

6.80000

0700 Bridge Drain (8 Inch) 0.000

0.000

513-00608  
 

0.000.000

0.00

2.000

EACH

1,875.26000

0705 *Waterproofing (Membrane) 528.000

0.000

515-00120  
 

8,347.68528.000

0.00

528.000

SY  

15.81000



CONTID: C19035         COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 19035-BID    ESTIMATE RUN 12/17/2013
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REF
NO.

ITEM
NO.

ITEM
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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PERIOD
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CAT NO0300 DETOUR BRIDGE 

0710 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

325.000

SY  

8.01000

0715 *Concrete Sealer (Calcium Nitrite) 325.000

0.000

515-00410  
 

11,547.25325.000

0.00

325.000

SY  

35.53000

0720 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

605.000

LB  

0.97000

CAT 58,159.250.0073,758.11CURRENT AMT0300 $ $ $

CAT NO0301 BRIDGE F-15-BR 

0725 *Structure Excavation 4,549.000

0.000

206-00000  
 

85,566.694,549.000

0.00

4,549.000

CY  

18.81000

0730 *Structure Backfill (Class 1) 1,144.000

0.000

206-00100  
 

22,777.041,144.000

0.00

1,144.000

CY  

19.91000

0735 *Mechanical Reinforcement of Soil 944.000

0.000

206-00360  
 

28,036.80944.000

0.00

944.000

CY  

29.70000

0740 *Shoring (Area 1) 1.000

0.000

206-01781  
 

87,297.211.000

0.00

1.000

L S 

87,297.21000

0745 *Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

25,035.90000

0750 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 342.000

0.000

403-34851  
 

31,546.08342.000

0.00

342.000

TON 

92.24000

0755 *Drilled Caisson (60 Inch) 89.600

0.000

503-00060  
 

178,139.1489.600

0.00

89.600

LF  

1,988.16000
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PCN: 19035-BID    ESTIMATE RUN 12/17/2013

PROJECT: IM0703-390                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:15:57

CUMULATIVE
AMOUNT

CAT NO0301 BRIDGE F-15-BR 

0760 *Micropile (8 Inch) 867.100

0.000

503-01080  
 

124,662.97867.100

0.00

867.100

LF  

143.77000

0765 *Verification Test Pile 2.000

0.000

503-02000  
 

37,048.522.000

0.00

2.000

EACH

18,524.26000

0770 *Provide Temporary Support 1.000

0.000

509-08100  
 

135,529.351.000

0.00

1.000

L S 

135,529.35000

0775 *Waterproofing (Membrane) 1,944.000

0.000

515-00120  
 

30,734.641,944.000

0.00

1,944.000

SY  

15.81000

0780 Bridge Expansion Device (0-4 Inch) 118.000

0.000

518-01004  
 

24,422.46118.000

0.00

118.000

LF  

206.97000

0785 *Concrete Class D (Bridge) 1,049.000

0.000

601-03040  
 

565,358.551,049.000

0.00

1,049.000

CY  

538.95000

0790 Precast Concrete Deck Panel (3.5 Inch) 1,052.000

0.000

601-25735  
 

122,231.881,052.000

0.00

1,052.000

SY  

116.19000

0790 MATERIAL ALLOWANCE Precast Concrete Deck Panels (3.5 
Inch)

0.000

0.000

0.000.000

0.00SY  

116.19000

0795 *Structural Concrete Coating 0.000

3,800.000

601-40300  
 

38,038.003,800.000

38,038.00

3,800.000

SY  

10.01000

0800 *Reinforcing Steel (Epoxy Coated) 219,900.000

0.000

602-00020  
 

246,288.00219,900.000

0.00

219,900.000

LB  

1.12000

0805 *Bridge Rail Type 7 377.000

0.000

606-10700  
 

35,973.34377.000

0.00

377.000

LF  

95.42000
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REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CUMULATIVE
AMOUNT

CAT NO0301 BRIDGE F-15-BR 

0810 *Bridge Rail Type 10M 350.000

0.000

606-11030  
 

49,560.00350.000

0.00

350.000

LF  

141.60000

0815 *Prestressing Steel 306.000

0.000

618-00003  
 

65,125.98306.000

0.00

306.000

MKFT

212.83000

0820 Prestressed Concrete I (BT84) 1,459.000

0.000

618-00184  
 

342,500.251,459.000

0.00

1,459.000

LF  

234.75000

0820 MATERIAL ALLOWANCE Prestressed Concrete I (BT84) 0.000

0.000

0.000.000

0.00LF  

234.75000

0826 F/A Mass Concrete Analysis 15,101.950

0.000

700-70034  
 

15,101.9515,101.950

0.00

15,101.950

F A 

1.00000

CAT 2,265,938.8538,038.002,290,974.75CURRENT AMT0301 $ $ $

CAT NO0302 RETAINING WALLS F,FF,K 

0830 *Backhoe (Special) 0.000

0.000

203-01525  
 

0.000.000

0.00

0.000

HOUR

165.99000

0835 *Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

110.66000

0840 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

51.50000

0845 *Structure Excavation 3,803.000

0.000

206-00000  
 

71,534.433,803.000

0.00

3,803.000

CY  

18.81000

0850 *Structure Backfill (Class 1) 3,111.000

0.000

206-00100  
 

61,940.013,111.000

0.00

3,111.000

CY  

19.91000
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REF
NO.

ITEM
NO.
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CURRENT
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QTY THIS PERIOD
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0302 RETAINING WALLS F,FF,K 

0855 *Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

111.000

CY  

29.70000

0860 *Shoring (Area 3) 1.000

0.000

206-01783  
 

17,627.321.000

0.00

1.000

L S 

17,627.32000

0865 *Shoring (Area 4) 1.000

0.000

206-01784  
 

5,474.331.000

0.00

1.000

L S 

5,474.33000

0870 Rock Reinforcement (Dowels) 0.000

0.000

211-01111  
 

0.000.000

0.00

0.000

LF  

66.52000

0875 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

181.000

SY  

13.08000

0880 *Facing (Special) 374.000

0.000

504-04440  
 

29,014.92374.000

0.00

374.000

SF  

77.58000

0885 *Ground Nail (10 Foot) 40.000

0.000

504-06310  
 

18,137.2040.000

0.00

40.000

EACH

453.43000

0890 *Ground Nail (15 Foot) 155.000

0.000

504-06315  
 

100,993.35155.000

0.00

155.000

EACH

651.57000

0895 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

0.000

CY  

97.86000

0900 Pedestrian Railing (Steel) 326.000

0.000

514-00200  
 

47,100.48326.000

0.00

326.000

LF  

144.48000

0905 *Concrete Class D (Wall) 413.850

0.000

601-03050  
 

307,358.12413.850

0.00

413.850

CY  

742.68000
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REF
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ITEM
NO.

ITEM
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CURRENT
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PREV QTY/
QTY THIS PERIOD
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PERIOD
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CAT NO0302 RETAINING WALLS F,FF,K 

0910 *Structural Concrete Coating 625.000

0.000

601-40300  
 

6,256.25625.000

0.00

625.000

SY  

10.01000

0915 *Reinforcing Steel 40,966.000

0.000

602-00000  
 

39,737.0240,966.000

0.00

40,966.000

LB  

0.97000

0920 *Reinforcing Steel (Epoxy Coated) 4,800.000

0.000

602-00020  
 

5,376.004,800.000

0.00

4,800.000

LB  

1.12000

0925 *6 Inch Perforated Pipe Underdrain 389.000

0.000

605-00060  
 

8,608.57389.000

0.00

389.000

LF  

22.13000

0930 *Geocomposite Drain without Pipe 110.000

0.000

605-83001  
 

1,438.80110.000

0.00

110.000

SY  

13.08000

0935 *Subsurface Drain Outlet 21.000

0.000

605-84000  
 

686.7021.000

0.00

21.000

LF  

32.70000

0940 *Shotcrete 421.000

0.000

641-10000  
 

102,429.30421.000

0.00

421.000

SY  

243.30000

CAT 823,712.800.00829,376.98CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0945 Field Office (Class 2) 1.000

0.000

620-00002  
 

42,197.101.000

0.00

1.000

EACH

42,197.10000

0950 Sanitary Facility 2.000

0.000

620-00020  
 

512.702.000

0.00

2.000

EACH

256.35000

CAT 42,709.800.0042,709.80CURRENT AMT0400 $ $ $

$ 8,939,292.1076,895.82$9,164,749.17$CURRENT AMTPROJECT TOTAL


